

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Start Date: Second CASF Grant: 12/01/16 – 11/30/2018

Quarter (circle one): Year 1 1Q **2Q** 3Q 4Q

Date Report Submitted: 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
Activity 1: Administration							
1.1.	IERB QUARTERLY REPORTS AND PAY REQUESTS SUBMITTED TO CPUC	<ul style="list-style-type: none"> 8 Quarterly Reports and Pay Requests Prepared and Submitted to CPUC 	11/30/2018			Quarterly Report No. 2 complete for Year 1, Q2	
1.2.	CONVENE IERB EXECUTIVE COMMITTEE MEETINGS	<ul style="list-style-type: none"> 8 Executive Committee Meetings Convened 	11/30/2018			2 Executive Committee complete for Year 1 Q1, Q2	
1.3	CONVENE IERB GENERAL ASSEMBLY MEETINGS	<ul style="list-style-type: none"> 2 General Assembly Meetings Convened 	11/30/2018			2017 Meeting preparation in process	
1.4	CONVENE SPECIAL PURPOSE AD-HOC MEETINGS AS NEEDED	<ul style="list-style-type: none"> Special Purpose Ad-Hoc Meetings Convened 	11/30/2018			IERBC Attended State Broadband Council Meeting 4/5/2017	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
1.5	WEBINARS/ CONFERENCE CALLS AS NEEDED	<ul style="list-style-type: none"> Webinars, Conference Calls Completed 	11/30/2018			*Broadband USA 4/17/2017 and 5/17/2017 *National League of Cities Broadband in Building Smart Communities 5/18/2017 *CPUC CASF Call 5/25/2017 *CETF Calls 4/21, 4/27, 5/11 and 5/19/2017	
1.6.	MANAGE WEBSITE	<ul style="list-style-type: none"> Website Managed 	11/30/2018			Website administration in process	
1.7	CPUC REGIONAL CONSORTIA LEARNING COMMUNITY SUMMIT-SEND DELEGATES	<ul style="list-style-type: none"> Delegates sent to CPUC Summit 	11/30/2018			TBD-CPUC has not yet set date for Summit	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
Activity 2: Outreach							
2.1	OUTREACH TO CITIES IN RIVERSIDE AND SAN BERNARDINO COUNTIES	<ul style="list-style-type: none"> Cities in Inland Empire Contacted and Outreach Completed 	11/30/2018			Outreach in process.	
2.2	OUTREACH TO RIVERSIDE AND SAN BERNARDINO COUNTIES	<ul style="list-style-type: none"> Riverside and San Bernardino Counties Contacted and Outreach Complete 	11/30/2018			Outreach in process.	
2.3	OUTREACH TO PUBLIC AGENCIES	<ul style="list-style-type: none"> Public Agencies Contacted and Outreach Complete 	11/30/2018			IERBC is working with Inland Empire Economic Partnership (IEEP) on this Task.	
2.4	OUTREACH TO PROFESSIONAL ORGANIZATIONS	<ul style="list-style-type: none"> Professional Organizations Contacted and Outreach Complete 	11/30/2018			Outreach in process.	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
Activity 3: Implement Smart Region Policies							
3.1	IERB COLLABORATION WITH IEEP INCLUDING CONVENING BROADBAND FORUMS AND WORKING WITH EMPLOYERS AND OTHER STAKEHOLDERS	<ul style="list-style-type: none"> • IEEP-IERB Forums and Employer Meetings 	11/30/2018			IERBC-IEEP supported, provided outreach, and participated in 2 CETF Technology Fairs focused on closing the Digital Divide held in San Bernardino and Adelanto.	
3.2	IERB AND IEEP WILL IMPLEMENT "SMART REGION AND COMMUNITY" POLICIES AND PROGRAMS IN THE INLAND EMPIRE	<ul style="list-style-type: none"> • Smart Region established with IEEP • Education provided to Regional Stakeholders 	11/30/2018			IERBC-IEEP held Local Gov't Roundtable with CETF on 5/25/2017 focused on closing the Digital Divide and Smart Region Concepts.	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
Activity 4: Implement Inland Empire Broadband Plan Policies							
4.1	CONSULTATION WITH FIVE INLAND EMPIRE CITIES	<ul style="list-style-type: none"> Consultation completed with Inland Empire Five Cities 	11/30/2018			IERBC met with Adelanto, Beaumont, Cathedral City, Coachella, and San Bernardino to go over Broadband Planning, Smart Region Concepts, and assisted with Broadband strategic planning.	
4.2	CONSULTATION TO RIVERSIDE AND SAN BERNARDINO COUNTY	<ul style="list-style-type: none"> Consultation with both counties completed 	11/30/2018			*IERBC provided outreach to support Riverside County’s Broadband Plan and “RIVCOconnect” Gigabit Initiative. *IERBC met with San Bernardino County Housing Department to go over Low-Cost Broadband Programs in the Region, and to set up a meeting with affordable housing operators and developers to connect them with AT&T, Charter, and Frontier low-income internet offers. Meeting will also encourage	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

						Internet Providers and Affordable Housing Developers to explore ways to have one service for all residents. *IERBC invited San Bernardino County Information Services Department to participate in 2 Technology Fairs focused on closing the Digital Divide held in San Bernardino and Adelanto.	
4.3	OUTREACH TO REGIONAL TRANSPORTATION AND PLANNING AGENCIES	<ul style="list-style-type: none"> Outreach Completed 	11/30/2018			*IERBC and IEEP are in process of setting a meeting with Western Riverside Council of Governments (WRCOG). *IERBC attended Caltrans AB1549 mtg on 4/4/2017.	
4.4	OUTREACH TO CIVIL ENGINEERING, INFORMATION TECHNOLOGY AND PLANNING ASSOCIATIONS	<ul style="list-style-type: none"> Outreach Completed 	11/30/2018			Outreach in process	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
Activity 5: Support Digital 395							
5.1	SUPPORT DIGITAL 395 PROJECT	<ul style="list-style-type: none"> • Support Business and Residential Connections to Digital 395 • Support of Broadband Projects Extending from Digital 395 in Eastern Mojave • Support San Bernardino County including Digital 395 mapping in GIS System 	11/30/2018			<p>*Contact made with Digital 395 and support initiated with San Bernardino County.</p> <p>*Outreach in process to inform region about Digital 395.</p> <p>*In process of setting up meeting with San Bernardino Planning and GIS Depts.</p>	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
Activity 6: Support Broadband Grants In Region							
6.1	SUPPORT GRANT APPLICATIONS FROM THE INLAND EMPIRE FOR SUBMITTAL TO THE CASF INFRASTRUCTURE AND PUBLIC HOUSING FUND	<ul style="list-style-type: none"> Projects Identified and Supported 	11/30/2018			*IERBC provided support for the Anza and Phelan CASF Grant Applications. *IERBC contacted two ISP's about potential CASF Grant Applications. *Work in process to identify public housing CASF applicants in region	
6.2	SUPPORT GRANT APPLICATIONS TO OTHER FUNDING SOURCES	<ul style="list-style-type: none"> Grant Projects Identified and Supported 	11/30/2018			Researched grant programs for Broadband and Smart Region funding.	

Inland Empire Regional Broadband Consortium (IERB)
 Quarterly Report No. 2
 5/31/2017

Goals/ Objectives (as stated in the Action Plan)	Activity(ies) (as stated in the Work Plan)	Performance Measures	Estimated Completion Date	Revised Estimated Completion Date	Date Completed	Actual Performance Results	Comments (e.g. reason why actual results not meeting planned performance measures)
Activity 7: Digital Inclusion							
	SUPPORT SMARTRIVERSIDE'S DIGITAL INCLUSION PROGRAM AS A MODEL FOR THE INLAND EMPIRE	<ul style="list-style-type: none"> • SmartRiverside Model Information Provided for Region 	11/30/2018			<p>*IERBC invited SmartRiverside to 5/25/2017 to Local Gov't Roundtable with CETF and IEEP on 5/25/2017 focused on closing the Digital Divide, the Charter Low-income Internet Program, and Smart Region Concepts.</p> <p>*IERBC researching SmartRiverside as a model for other communities.</p>	